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Many, short & event driven possessions 
Scheduled after time table construction 
Late application (by contractors)

Regular, long and preplanned possessions 
Designed before time table construction (by TrV) 
Prerequisite for the maintenance contracts
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Possessions

Time table

Capacity 
effects

Time table effects.. 
(supplements etc)

Single track lines 
Double track lines 
Networks

Minimize maintenance cost 
Minimize traffic impact References: 

van Zante-de Fokkert et al (2007)



Forskningssteg

1. Teoretisk analys (ett fönster) 
 Kvantifiera effekter 
2. Modell för schemaläggning 
 Linjesträckning 
 Nätverk 
3. Generera fönsteralternativ 
 Balansera mot behov
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s = geografisk utsträckning (km) 
t = utsträckning i tid (h)

Enkelriktad trafik 
inga möten = inga tillägg

Dubbelriktad trafik 
med mötestillägg

Underhåll: f(t) 
Etableringskostnad

Trafikpåverkan : f(s,t) 
”Inställda” tåg 
”Flyttade”tåg 
Snabbare passage

Tid

Sträcka
Enkelspår - homogen trafik



Många intressanta aspekter…

Värdering av trafikpåverkan 
Dubbelspår 
Assymetrisk trafik 
 ”Skeva” fönster, kanalkörning 
Arbetsområde kortare än fönstret 
 Kapacitetsmarginal, användning 
 Mindre trafikpåverkan
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